

Norway 2027 - Booking Calendar

This calendar lists what to book and when, using the rebuilt 21-day plan with Lofoten kayaking and no mandatory fjord cruise.

Target date	Booking task	Vendor / hotel link	Notes
Now / when ready	Confirm final travel style	N/A	21 ground days, no required fjord cruise, Lofoten kayaking included.
Nov 2026	Set flight alerts	Google Flights	Track Toronto-Oslo and Tromso-Toronto open-jaw fares.
Dec 2026-Jan 2027	Book Flam/Aurland hotel	Flamsbrygga Hotel / Fretheim Hotel	Limited inventory; choose breakfast included.
Dec 2026-Jan 2027	Book Geiranger hotel	Grande Fjord Hotel / Hotel Utsikten	Only 1 night, but high-demand village.
Jan 2027	Book Olden/Loen hotel	Olden Fjordhotel / Hotel Loenfjord	Downtime anchor; ask about laundry or nearby facilities.
Jan 2027	Book Lofoten lodging	Thon Hotel Lofoten / Thon Hotel Svolvaer / Svinoya Rorbuer	Book early; Svolvaer is easiest for kayaking logistics.
Jan-Feb 2027	Book Tromso hotel	Thon Hotel Polar / Scandic Ishavshotel	Central pickup for tours; breakfast useful after late nights.
Feb-Mar 2027	Book international flights	Air Canada / Lufthansa	Book once price is acceptable; open-jaw is worth it.
Mar-Apr 2027	Book Alesund-Stavanger car	DiscoverCars / Auto Europe	Automatic compact SUV/wagon, gas/hybrid, verify one-way fee.
Apr-May 2027	Book remaining city hotels	Thon Hotel Terminus, Zander K Hotel, Thon Hotel Stavanger, Scandic Nidelven, Scandic Havet	Cancellable is fine; these are easier than fjord/Lofoten lodging.
May-Jun 2027	Book internal flights	SAS / Wideroe	Bergen-Alesund, Stavanger-Trondheim, Lofoten-Tromso.
Jun-Jul 2027	Book trains	Vy, Norway's Best, SJ Nord, Entur	Oslo-Flam-Bergen and Trondheim-Bodo daytime train.
Jun-Jul 2027	Book first aurora tour	Chasing Lights / Tromso Safari	Book one fixed tour; keep the second weather-flexible.
Aug 2027	Book Lofoten kayaking	Lofoten Aktiv / Reine Adventure	Reserve a primary day with backup day in itinerary.
Aug 2027	Check Bodo-Lofoten transfer	Torghatten Nord	Ferry if schedule works; flight if it protects time/comfort.
Sep 2027	Final confirmations	All vendors	Offline maps, weather backups, laundry plan, packing, travel insurance.

Trip calendar view

Date	City/base	Key booking/reservation to have in place
Sep 12	Toronto	International outbound flight
Sep 13-15	Oslo	Thon Hotel Terminus/Spectrum or equivalent
Sep 15-17	Flam/Aurland	Flamsbrygga/Fretheim plus Oslo-Flam rail
Sep 17-18	Bergen	Zander K/Scandic + laundry plan
Sep 18-19	Alesund	Flight + hotel + car pickup
Sep 19-20	Geiranger	Geiranger hotel
Sep 20-22	Olden/Loen	Olden/Loen hotel + Briksdal/Skylift weather options
Sep 22-24	Hardangerfjord	Hotel/cabin + waterfall route
Sep 24-26	Stavanger	Hotel + car drop + Preikestolen/Lysefjord choice
Sep 26-27	Trondheim	Flight + hotel
Sep 27-28	Bodo	Nordland Line + hotel
Sep 28-Oct 1	Lofoten	Transfer + hotel + kayak booking
Oct 1-4	Tromso	Flight + hotel + aurora tour(s)
Oct 4	Return	International return flight